

## **FIND WORK DEVELOPMENT ROADMAP & TIMELINE**

### **Project Timeline**

#### **Total Duration: 20 Weeks**

Development will be executed across two major delivery stages:

#### **Stage 1 — MVP Development (Weeks 1–10)**

Objective: Deliver a launch-ready commerce and marketplace ecosystem with core operational systems.

#### **Stage 2 — Platform Expansion & Scale (Weeks 11–20)**

Objective: Expand functionality, strengthen platform intelligence, and prepare for long-term scalability.

Technology Stack:

- Next.js (Frontend)
- DigitalOcean Backend Infrastructure
- PostgreSQL Database (DigitalOcean)
- DigitalOcean Spaces (File Storage)
- WebSocket / Realtime Communication
- Secure Payment Gateway Integration
- Cloud Deployment & Monitoring

## **STAGE 1 — MVP DEVELOPMENT (WEEKS 1–10)**

Goal:

Launch the core Find Work ecosystem.

### **PHASE 1 — BRANDING & UI/UX FINALIZATION (Weeks 1–2)**

Purpose:

Finalize product identity and developer-ready UI system.

Includes:

#### **Branding**

- Brand positioning
- Messaging
- Value proposition
- Tone and voice
- Logo refinement
- Color system
- Typography
- Brand guidelines
- Identity assets

#### **UI/UX Finalization**

- UX review
- Navigation refinement
- Design system validation
- Component review
- Mobile UI review
- Accessibility checks
- Prototype review
- Design QA
- Developer handoff

Modules Covered:

- Auth
- Marketplace
- Commerce
- Booking

- Wallet
- Chat
- Admin
- Analytics

Output:

Complete product identity and developer-ready UI system.

## **PHASE 2 — ENGINEERING FOUNDATION & INFRASTRUCTURE (Week 3)**

Purpose:

Establish technical foundation.

Includes:

### **Infrastructure**

- DigitalOcean setup
- Backend environments
- Deployment pipelines
- SSL
- Monitoring
- Logging
- Backup systems

### **Backend Core**

- PostgreSQL setup
- Database schema
- API architecture
- Storage system
- Authentication backend
- Realtime setup
- Security rules

### **Frontend Foundation**

- Project structure
- Routing
- Shared architecture
- State management
- Integration layer

Output:

Platform infrastructure ready.

### **PHASE 3 — USER IDENTITY & AUTHENTICATION (Week 4)**

Purpose:

Build trusted identity ecosystem.

Includes:

#### **Authentication**

- Email signup
- Phone signup
- OTP
- Password recovery
- Social login
- MFA
- Biometric authentication
- Session management

#### **User System**

- Role onboarding
- Dynamic onboarding
- Profiles
- Dashboard assignment
- Preferences
- Settings

#### **Identity Verification**

- BVN
- NIN
- CAC
- Face verification
- SIM verification

Output:

Secure and verified user system.

## **PHASE 4 — SERVICES MARKETPLACE (Week 5)**

Purpose:

Build service economy layer.

Includes:

### **Discovery**

- Search
- Filters
- Categories
- Recommendations

### **Service Listings**

- Service creation
- Pricing
- Portfolio
- Media
- Descriptions
- Availability

### **Job Marketplace**

- Job posting
- Bidding
- Proposal management
- Budgets
- Deadlines

### **Booking**

- Scheduling
- Requests
- Approval
- Rescheduling
- Booking history

Output:

Functional services marketplace.

## **PHASE 5 — COMMUNICATION & SOCIAL COMMERCE (Week 6)**

Purpose:

Enable engagement and realtime interaction.

Includes:

### **Communication**

- Chat
- Voice messaging
- Media sharing
- Push notifications

### **Social Commerce**

- Stories
- Short videos
- Engagement tracking

### **Livestream Commerce**

- Livestream selling
- Live chat
- Product tagging
- Purchase links

Output:

Realtime engagement ecosystem.

## **PHASE 6 — E-COMMERCE MARKETPLACE (Week 7)**

Purpose:

Enable digital commerce.

Includes:

### **Product Marketplace**

- Product listings
- Variants
- Pricing
- Inventory

- Product media

### **Commerce Engine**

- Shopping cart
- Checkout
- Coupons
- Address management
- Orders
- Order tracking
- ETA
- Returns
- Refunds

### **Vendor Operations**

- Vendor dashboard
- Product management
- Sales management

Output:

Operational e-commerce marketplace.

## **PHASE 7 — PAYMENTS, TRUST & MVP ADMIN (Weeks 8–9)**

Purpose:

Establish secure transactions and platform governance.

Includes:

### **Payments**

- Gateway integration
- Payment processing
- Verification
- Transaction logs
- Platform commissions

### **Wallet**

- Wallet balances
- Deposits

- Transfers
- Withdrawals
- Transaction history

### **Escrow**

- Escrow holding
- Milestones
- Releases
- Refunds
- Transaction protection

### **Subscription Billing**

- Plans
- Auto-renewals
- Billing history
- Reminders
- Premium features

### **Core Trust**

- Ratings
- Verification levels
- Complaint history
- Trust indicators
- Transaction monitoring basics

### **MVP Admin**

- User management
- Moderation
- Verification approvals
- Platform controls
- Basic reports

Output:

Secure financial and operational ecosystem.

## **PHASE 8 — LOGISTICS & MVP QA (Week 10)**

Purpose:

Launch commerce support and prepare MVP.

Includes:

### **Logistics**

- Rider onboarding
- Assignments
- Rider status
- Earnings dashboard
- Delivery requests
- Tracking
- ETA
- Location updates
- Route support

### **MVP QA**

- Functional testing
- Bug fixing
- Security checks
- Performance review
- Launch preparation

Output:

### **MVP READY**

MVP Includes:

- Branding & UI
- Authentication
- Verification
- Services Marketplace
- Social & Communication
- E-commerce
- Payments & Wallet
- Escrow
- Subscription Billing
- Logistics
- Trust Layer

- MVP Admin

## **STAGE 2 — PLATFORM EXPANSION & SCALE (WEEKS 11–20)**

Goal:

Expand ecosystem and strengthen intelligence.

### **PHASE 9 — LOCAL CLASSIFIEDS & SAFETY (Week 11)**

Purpose:

Enable safe local commerce.

Includes:

#### **Local Marketplace**

- Nearby listings
- Geo-search
- Rentals
- Used goods
- Local buying/selling

#### **Meet-Up Safety**

- SOS alerts
- Live location sharing
- Verification badges
- Safety reporting

Output:

Safe local marketplace.

### **PHASE 10 — B2B WHOLESALE & PROCUREMENT (Weeks 12–13)**

Purpose:

Support enterprise commerce.

Includes:

#### **RFQ System**

- RFQ creation
- Supplier discovery

- Supplier bidding
- Quote comparison
- Approval workflow

### **Procurement**

- Supplier management
- Bulk orders
- Procurement dashboard
- Invoice tracking
- Procurement history

Output:

B2B commerce ecosystem.

## **PHASE 11 — LEARNING & CERTIFICATION (Weeks 14–15)**

Purpose:

Create educational ecosystem.

Includes:

### **Learning Platform**

- Courses
- Video learning
- Enrollment
- Progress tracking
- Quizzes

### **Certification**

- Certificates
- Learning badges
- Completion logic

### **Internship Matching**

- Listings
- Applications
- Skill matching

Output:  
Learning ecosystem.

## **PHASE 12 — AI INFRASTRUCTURE & AUTOMATION (Weeks 16–17)**

Purpose:  
Build intelligence and accessibility.

Includes:

### **AI Matching**

- Skill matching
- Location matching
- Budget matching
- Availability matching
- Recommendations

### **AI Fraud Detection**

- Device tracking
- Suspicious activity
- Fake listings
- Risk scoring

### **AI Voice Infrastructure**

- Voice onboarding
- Voice navigation
- Speech recognition
- Multilingual support
- Translation support

### **AI Automation**

- Smart assistant
- Support automation
- Workflow automation
- AI insights

Output:  
Intelligent platform layer.

## **PHASE 13 — TRUST, SECURITY & DISPUTE RESOLUTION (Week 18)**

Purpose:

Strengthen protection and governance.

Includes:

### **Advanced Trust**

- Trust scores
- Complaint tracking
- Reputation systems

### **Security**

- Transaction monitoring
- Risk analysis
- Alerts
- Monitoring systems

### **Dispute Resolution**

- Complaints
- Evidence upload
- Moderation
- Refund linkage
- Resolution workflows

Output:

Protection ecosystem.

## **PHASE 14 — ADMINISTRATION, ANALYTICS & REPORTING (Week 19)**

Purpose:

Optimize platform operations.

Includes:

### **Advanced Admin**

- Moderation systems
- Platform controls
- Verification management

- Operational tools

### **Analytics**

- Revenue reports
- User analytics
- Engagement tracking
- Financial dashboards
- Marketplace insights
- Predictive analytics

### **Reporting**

- Real-time dashboards
- Transaction reports
- Activity reports

Output:

Operational intelligence.

## **PHASE 15 — QA, SECURITY HARDENING & SCALE (Week 20)**

Purpose:

Prepare for sustainable growth.

Includes:

### **QA**

- Functional testing
- Regression testing
- Bug fixing
- UX validation

### **Security Hardening**

- Audits
- Penetration testing
- Hardening
- Monitoring

### **Scale Engineering**

- Optimization
- Caching
- Database tuning
- Queue systems
- Load testing
- Backup automation
- Disaster recovery

Output:

### **Production-Grade Scalable Platform**

## **FINAL DELIVERY MILESTONES**

### **Week 10**

Find Work MVP Launch

### **Week 20**

Expanded Ecosystem & Scale Completion

This roadmap assumes finalized UI assets, timely approvals, and stable feature requirements throughout the development cycle. There will be constant reviews and feedback implementation throughout the process to ensure